

**TOWN OF CORNWALL
PUBLIC WORKS COMMITTEE MEETING**

Wednesday, January 25th, 2023, at 5:15 p.m.

~ A G E N D A ~

1. Call to Order
2. Land Acknowledgement
3. Approval of Agenda/Additions to Agenda
4. Disclosure of Conflict of Interest
5. Approval of Minutes –
6. Appointment of Deputy Chair
7. Project Update – Public Works
8. Paving List 2023
9. Streetlights
10. Sidewalk/Active Transportation Priority List
11. Radar Signs
12. Adjournment

PUBLIC WORKS PROJECTS UPDATE

January 20, 2023

Main Street Phase 3

Trail lighting is expected to be installed at some point during winter months. Trail fine grading and paving will be conducted in spring and all reinstatement will follow. Town has committed to maintaining residential driveways impacted by construction through the winter.

Main Street Phase 4 Start, lighting.

Project is expected to move forward upon completion of Phase 3 trail. Some catch basins have already been installed. Contractor is also working to procure trail lighting to avoid additional cost due to inflation. Contractor has also been directed to proceed with the addition of banner arms and receptacles on the phase 4 lighting as this decision was required to proceed with light pole procurement.

Sunrise Cove Park Project

Project is on pause for the winter. Remaining work includes completion of trail, landscaping and tree planting, and the living shoreline. Beach access has been constructed, play equipment and benches have been placed, and shade shelter has been constructed.

Pedestrian Bridges

Project is currently on pause due to issues with soil bearing capacity at the community gardens bridge site. WSP has advised that redesign of Community Gardens Bridge will be required. WSP has also suggested that materials already procured by Gaudettes Transit Mix which can no longer be used on the Community Gardens Bridge be used to construct the Lecardy Bridge. The estimated additional cost to construct the Lecardy Bridge instead of the Community Gardens Bridge is \$20,000. The additional cost is due to the Lecardy Bridge being longer than the Community Gardens Bridge.

MacPhail Woods Trail

Project is 99% complete. Remaining work includes completing installation of gates. Conversations have also been had with property owner about installing post chain fencing along the trail near arbour lane to delineate the trail from the adjacent field to deter motorized vehicles from using the trail.

Street Paving

In 2022 street resurfacing was completed on Brookside Drive, Keri Drive, Nevin Lane, Krista Lane, Cornerstone Drive, Fulton Drive and Pleasant Street. The province also did some paving on Main Street and Ferry Road.

The Department of Highways is asking for Town's recommendations for street paving in 2023. Town Staff completed a street survey and have the following recommendations:

2023 Recommendations

Finish paving section on Ferry Road between Retamary Drive and York Point Road

Osprey Avenue

Primrose Drive

Waterview Drive

Sidewalk/Active Transportation Trail Priority List

1. Main Street Phase 3 (John Street to Ferry Road) Ongoing
2. Main Street Phase 4 (Ferry Road to Terry Fox Place) Scheduled for 2023 pending funding approval.
3. Ferry Road (Hillside Drive to Eliot Park – 990m)
4. Ferry Road (Eliot Park to Riverview Place – 400m)
5. Cornwall Road (Centennial Drive to Jake Drive – 500m)
6. Alcan Drive (Ferry Road to Crosby Street) & Pond Street (Alcan to Meadowbank)

Other Areas

- Warren Grove Road (Lakeview to Town Limits)
- Kellow Drive
- Meadowbank Road (Westwood School Entrance and Hyde Street to Town Limits)