



# TOWN OF CORNWALL

## RESOLUTION

**DATE:** August 27, 2025

**COMMITTEE:** UTILITY (U)

**MOTION NUMBER:** U 06-2025 ~ Change Order Cornwall Road Utilities Extension

**MOTION CARRIED** 6-0 ✓

**MOTION LOST** \_\_\_\_\_

**MOTION WITHDRAWN** \_\_\_\_\_

**Moved by Councillor** Elaine Barnes Elaine Barnes

**Seconded by Councillor** Steven Campbell Steven Campbell

### RESOLVED:

**Whereas:** The Town of Cornwall Water and Sewer Utility had identified an expansion to the water distribution system that requires completion to provide sufficient water pressure for the development of properties along the Cornwall Road, this expansion was to be included in the second Phase of the current project;

**And Whereas:** There are still budgeted funds available in the Phase 1 portion of the Cornwall Road project currently in progress by Birt and MacKay Backhoe Services Ltd, and they have been requested to provide a quote for the construction of the new watermain on PID 426031 to connect the existing transmission main from the new reservoir to the existing watermain on Samatha Drive;

**And Whereas:** WSP has provided a cost estimate for this connection, which was considered at the Committee of Council meeting held August 20, 2025, which estimate would still be within the original budget for the Phase 1 project;

**Therefore, be it Resolved:** That the Town, pursuant to the recommendation of the Town's Engineers, issue a change order to Birt & MacKay Backhoe Services Ltd to construct a watermain on PID 426031 for a price no greater than the price in the WSP estimate noted above.